
 

 

M5 J1-2 Oldbury Viaduct works 
e-bulletin – 24 November 2017 

This week on the M5 Oldbury Viaduct scheme between junctions 1-2 on the M5 
southbound carriageway, we have been:  
 

 Removing the concrete requiring replacement by the use of hydro-demolition 
techniques. This is to the concrete joints and other (mid span) sections. 

 Cleaning out the joints post hydro-demolition and prepare for repair 

 Continuing with scaffolding & encapsulation under the viaduct to the northbound 
carriageway. The southbound scaffolding is largely complete 

 Removing and replacing parapet (edge) sections  

 Placing concrete to joint replacements and the other repair sections 

 Preparing to remove the underslung drainage pipework to be replaced under the 
viaduct 

 
 You can now find us on Facebook, search for ‘Oldbury viaduct’ 

              
  
                         
 
 
 
 

 
 
 
 
 
 
 
 
 
 
                   

 
 
 
 
 

This picture to the left shows one of our 
Site Engineers carrying out quality checks 
prior to a ‘deck end’ joint prior to concrete 
being poured. 
 
You can see the special repair concrete 
being mixed in the background. 
 
Pouring the concrete to repairs such as 

these is still a low tech operation! 



 

 

 

Scheme timelines 
 
We are currently on target to complete the major repair works and see the removal of the 
contraflow system and supporting traffic management by autumn 2018. Some minor work 
will continue into spring 2019. 
 
Road closures 
  
The following closure is being carried out by BMV in order to carry out works to M5 J1 
southbound slip road 
 

Saturday 02 November 2017 – 21:00 – 06:00 
Southbound M5 J1 - 2 Full Closure and J1 Entry slip road closed 
 
Sunday 03 November 2017 – 09:30 – 15:30 
Southbound M5 J1 - 2 Full Closure and J1 Entry slip road closed 
 
The following local road closures are being carried out by BMV in order to install 
scaffolding crossings 
 
Monday 27 November 2017 – 09:30 – 15:30 
Stone Street, Oldbury. Traffic light controlled lane closure 
Manchester Street, Oldbury. Traffic light controlled lane closure 
 
Tuesday 28 November 2017 - 09:30 – 15:30 
Manchester Street, Oldbury. Traffic light controlled lane closure 
20:00 – 06:00 

Northbound M5 J7 – 6 Lane 1 and 2 closure (signage alterations) 
 
Wednesday 29 November 2017 – 09:30 – 15:30 
Manchester Street, Oldbury. Traffic light controlled lane closure 
Park Street, Oldbury. Full road closure from 06:00 
21:00 – 06:00 

A4182 Kenrick Way Eastbound, West Bromwich. Full road closure 
 
Thursday 30 November to Sunday 03 December 2017 – 09:30 – 15:30 
Manchester Street, Oldbury. Traffic light controlled lane closure 
Park Street, Oldbury. Full road closure continues 
 
All diversions will be clearly signposted. These closures may be subject to change, further 
updates will be sent in due course. 
 
We will do everything possible to plan and manage our road works to keep traffic moving, 
however there will be disruption to the M5 and routes leading into or out of these junctions. 
 
If you have any concerns or issues regarding the works on the M5 please don’t hesitate to 
contact us, by calling 0300 123 5000. More information about the scheme can be found 
online at www.highways.gov.uk/oldburyviaduct . 

http://www.highways.gov.uk/oldburyviaduct

